

PROJECT CHARTER

Project Title	Skill Tracker	Project Manager	Isaac Padilla
Date	09/15/2026	Version	[1.0]

1. Business Objective

Describe why the project is being undertaken, and the business needs or opportunity it addresses.

- The project addresses several challenges people face when trying to learn or improve a skill, including lack of motivation, difficulty getting started, limited access to resources or instructors, lack of feedback, difficulty tracking progress, and limited opportunities to connect with others who share similar goals. It also creates an opportunity to provide users with a clearer path for developing skills and discovering new recreational activities or professional interests.
- The platform is expected to provide value through skill development, certifications, progress tracking, access to learning resources, guidance, community interaction, and increased motivation. It can also create opportunities for instructors to offer paid services, users to discover relevant products and resources, and institutions to provide certifications or educational programs. Overall, the platform aims to make skill development more accessible, organized, social, and rewarding.
- The project supports multiple stakeholder groups. Users can track their skills, earn certifications, learn new things, connect with communities, access instructors and resources, receive feedback and motivation, and discover recreational activities. Instructors can teach a larger audience, earn income or receive donations, build their reputation, and potentially obtain certifications through institutions. Product suppliers can promote relevant products, improve visibility, and reach interested customers. Institutions can provide certifications, offer educational opportunities, promote their programs, and gain insight into user progress. Investors can receive recognition and potentially benefit from platform revenue. Developers can gain experience and grow professional community, while organizations such as UTEP Computer Science Department can use the project to support student learning and skill development.

2. Scope Boundary

Friend or follower system	Tracking Activity Budgets	Shop for activity related products
Accountability Partner	Expense log per activity	Sharable progression cards
Q/A Threads	Spending analytics dashboard	Activity Feed
Progress Tracking	Membership/subscription tracker	Integration with wearable fitness
Activity Event posting (Local/Non-Local)	Monthly Budget alerts	Activity Leaderboards
Learning Resources	Price Comparison for instructors/gear	Activity Quests
Social media posting	Saving goal for upcoming events	Earn/Obtain Certificates
Log Activities		Local businesses tied to community hubs
Goal settings		
Instructor search directory		

Instructor profiles		
Instructor booking/request		

3. Constraints

List known limitations or restrictions that may affect project execution.

- Schedule/deadline constraints: The project should be completed before the deadline provided, which means there will be limited time for development and testing of all features.
- Technical/resource constraints: The project could be constrained by the set of technical capabilities of the development team as well as limited time, hardware, software, and other resources.
- Constraints related to the size and availability of the team: All development work should be done using the existing team members.
- Feature constraints: Not all planned features will be available in the first version of SkillUp and some of the features may have to be delayed till the next release.
- Constraints related to the availability of data and content: Limited availability of learning materials, certifications, instructors, and activities of data.
- Privacy/Security constraints: The application should protect account and progress information of its users.
- Third party dependencies constraints: Features that rely on some external services, APIs, or platforms could be constrained due to lack of availability or access to those.

4. Assumptions

- Users have different methods for measuring progress depending on the type of recreational activity.
- Users may participate in multiple recreational activities at once.
- Users will have varying experience levels across activities.
- Users will benefit from having recreational activities, goals, and progress organized within a centralized system.
- Social support, reminders, or accountability may help some users remain engaged with their activities.

5. Success Criteria

Define measurable conditions that will indicate the project has achieved its objectives.

- Successful launch resulting in an influx of new users joining the platform, active user engagement across the platform, and a continuous expansion of the user base.
- Successful execution of the instructor marketplace, resulting in an active user booking paid session and having sustainable revenue through the platform.
- Users have a measurable improvement in their skills development, as well as evidence of their goal setting, progress tracking, and successful attainment of certificates.
- The milestones for the project and other deliverables are completed within schedule, with any unexpected delays being managed correctly to minimize the possible consequences of a delay.
- High retention rates, where users consistently log activities and users provide enough feedback for future improvements for the platform.

- Platform has a good influx of instructors willing to work for the platform and organization willing to give certifications for the users to obtain.